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2. Project Overview
Careys Civil Engineering have been appointed by Caudwell Properties (109) Ltd to deliver the Groundworks and Reinforced
Concrete elements of the Audley Square Development.
The works commenced in July 2020, with completion scheduled for March 2023.

Scheme Overview:
a) Pile Installation (Including Ground Source Heat Pump Piles)
b) Bulk Excavation for 5 levels of basement (Top Down and Blue-Sky zones)
c) Waterproofing system installation to basement
d) Drainage installation throughout building

e) Construction of Reinforced Concrete basement and superstructure elements

3. Site Operational Information
Standard Site Working Hours:
Monday to Friday:

08:00hrs – 18:00hrs

Saturdays:

08:00hrs – 13:00hrs – (There will be quieter works taking place on Saturday)

Sundays:

No works

In exceptional circumstances it may be necessary to work outside these hours (for example, tower crane erection and piling rig
demobilisation). In such instances we will ensure that Westminster City Council are informed and that you are informed in advance.
Any construction queries or concerns to be directed to our Neighbour Liaison Manager, Alahna Dunbar:
Alahna can be reached Monday to Friday from 8:30am to 5:30pm on 07738 621992, or by email at
audleysquareneighbourliaison@careysplc.co.uk
To contact our site after-hours, please contact site security at 07553 891981.
Any wider development queries should be directed to audleysquare@kandaconsulting.co.uk

4. Key Project Timeline

Current Stage

Transition

5. Recent Activities
• Secant piling works complete along the Hill Street Elevation.
• Secant pile installation complete to the rear façade of Nehru Centre and along the
South Audley Street elevation.
• Ground Source Heat Pump (GSHP) borehole piles ongoing. Only 1 mini rig onsite.

• Secant pile installation ongoing to the south elevation of site and the east elevation
along Waverton Street.
• Bearing pile installation ongoing across the middle of the site.

• Gate 3 on Waverton Street opened for vehicle access. Temporary vehicle pitlane
established on Waverton Street from15th February – 19th March.

Recent Activities - Photos

Rig – Installing New Perimeter
Bearing Piles To North of Site

Rig – Installing New Perimeter
Secant Piles To South of Site

Rig – Installing New Perimeter
Secant Piles To South of Site

Recent Activities - Photos

Plan View – Site Operations

GSHP –Ground Source Heat Pump
Mini Rig Drilling

Recent Activities - Photos

General Overview

Recent Activities - Photos

General Overview

6. Improvements & Innovations
• The Piling Contractor has introduced extra long auger heads to site as
shown on the below photo. The auger is 1m longer. The increased
length means that more clay is excavated each time and the number
of soil spin-offs required are reduced for each pile by 50%.
• The angle of the blades on the auger are also steeper, allowing the
clay to dislodge and spin off easier. Mould oil is also being applied to
the auger to allow the clay to come off more easily.
• The Piling Contractor will continue to use the “manual spin off”
method to remove the spoil from the auger.

• All 3 piling rigs are staggered in their location as much as possible
throughout the day to reduce noise impact on sensitive receptors and
the surrounding community.
• A prototype cleaning attachment for the rig was delivered to site
which may help reduce the spin off noise coming from the rig during
spoil removal. The attachment will be tested this month.

6. Improvements & Innovations
• As well as local acoustic screens around smaller plant, acoustic screens have also been installed along the full
length of Waverton Street, as well as partial coverage on South Audley Street.

7. Upcoming Activities (This Month)
• Ongoing GSHP boring works.
• Ongoing secant pile installation – Along south elevation & Waverton
Street elevation.
• Ongoing bearing pile installation across middle of site.

8. Completion of Piling Works
Piling Phase Duration: Proposed Completion by Mid-May 2021
• Careys recognise that piling operations by their nature can create noise
and vibration, however the impact on those living and working in the
vicinity must be minimised as far as is reasonably practicable. Careys are
doing everything they can to listen to any concerns of the neighbours and
implement improvements where possible.
• Careys will implement and demonstrate that we have introduced
numerous BPM control measures in order to reduce the impact of noise
during the Piling phase.
•

Key Dates For Piling Demobilisation:
• Rig 1 – approx. 20/05/2021
• Rig 2 – approx. 06/05/2021
• Rig 3 – approx. 26/04/2021

Piling Works – Programme To Completion

9. Commencement of Basement Works-Upcoming Activity 2021

The Garden Level Concrete Slab Construction will be the primary site activity after the Piling is complete. Once the slab is complete, it will
provide a vehicle traffic slab across the site. Our hybrid scheme allows us to cast the Zone 1 Garden slab and Zone 2 traffic route as early as
possible to provide on site capacity to hold wagons for loading/off-loading. These slabs will be cast by Q2 of 2021. (Circa July)

9. Commencement of Basement Works-Upcoming Activity 2021
• Cast Garden Level Slab
across site.
• Commence excavation.
• Cut and remove the
existing car park slab at
B1 level using nonpercussive techniques
such as drill and burst,
and wire saw cutting.
Removal of slab will be
done with BPM in mind.
• The fact that the slab
removal works is taking
place below the ground
floor slab, the
surrounding structure
and overhanging slab
will help reduce noise
emissions.

10. Logistics and Traffic Management – Access Gates
• The main criteria we set out to satisfy when considering site logistics was to keep more construction vehicles on site and off the surrounding roads
and highways.
• As can be seen from the slides, the logistics slab onsite, together with the carefully placed access gates provides great flexibility in how the site is
serviced, while at the same time removes trucks off the surrounding roads that have the potential to cause a nuisance.
• There will be 3 gates with multiple access and egress routes. Gat 2 & 3 are already operational. Gate 1 will become operational in June 2021.

ASH Project

11. Considerate Contractors Scheme
We are proud registered members of the Considerate Contractors Scheme (CCS) and are dedicated to improving the image of
construction through participation within the scheme.

12. Our Charity Partnership

The Audley Square Redevelopment project team are committed to leaving
a legacy of positive impact from our time working on site in Mayfair.
Through an exciting partnership with national children’s charity, Caudwell
Children, we aim to raise a total of £1million to help support disabled children
and their families living in the UK.
Through employee fundraising activities, corporate sponsorship and
community engagement the project team will deliver on our ambitious
target and in doing so fund vital support for disadvantaged children.
The official launch of this charity initiative will take place in the coming weeks
and details will be shared on our community website.

Our charity fundraising webpage is
https://www.justgiving.com/campaign/audleysquare

For more details about the charity please visit www.caudwellchildren.com

13. Dates of Next Neighbour Liaison Meetings
Until further notice, all community meetings will take place via Microsoft Teams in order to comply with Government
Guidance and maintain social distancing during the coronavirus pandemic. To RSVP for any community meetings,
please email Alahna Dunbar at audleysquareneighbourliaison@careysplc.co.uk.
UPCOMING MEETINGS

TUESDAY, 16TH MARCH – 5:30PM
TUESDAY, 13TH APRIL – 5:30PM
TUESDAY, 11TH MAY – 5:30PM
TUESDAY, 8TH JUNE – 5:30PM

14. AOB / Q&A

THANK YOU FOR YOUR TIME AND WE LOOK FORWARD TO WORKING WITH YOU

