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Careys Civil Engineering have been appointed by Caudwell Properties (109) Ltd to deliver the Groundworks and Reinforced 
Concrete elements of the Audley Square Development.

The works commenced in July 2020, with completion scheduled for March 2023.

Scheme Overview:

a) Pile Installation (Including Ground Source Heat Pump Piles)

b) Bulk Excavation for 5 levels of basement (Top Down and Blue -Sky zones)

c) Waterproofing system installation to basement

d) Drainage installation throughout building

e) Construction of Reinforced Concrete basement and superstructure elements

2. Project Overview



Standard Site Working Hours:

Monday to Friday: 08:00hrs ð18:00hrs

Saturdays: 08:00hrs ð13:00hrs ð(There will be quieter works taking place on Saturday)

Sundays: No works

In exceptional circumstances it may be necessary to work outside these hours (for example, tower crane erection and piling ri g 
demobilisation ). In such instances we will ensure that Westminster City Council are informed and that you are informed in advance.

Any construction queries or concerns to be directed to our Neighbour Liaison Manager, Alahna Dunbar:

Alahna can be reached Monday to Friday from 8:30am to 5:30pm on 07738 621992, or by email at 
audleysquareneighbourliaison@careysplc.co.uk

To contact our site after -hours, please contact site security at 07553 891981.

Any wider development queries should be directed to audleysquare@kandaconsulting.co.uk

3. Site Operational Information

mailto:audleysquareneighbourliaison@careysplc.co.uk


4. Key Project Timeline

Current Stage Transition



ÅSecant piling works complete along the Hill Street Elevation.

ÅSecant pile installation complete to the west, north and south of site.

ÅNearing completion of secant piling on Waverton Street and 51 Hill Street elevations to 
the east of site. 

ÅGround Source Heat Pump (GSHP) borehole piles ongoing. Only 1 mini rig onsite.

ÅBearing pile installation ongoing across the middle of the site. Nearing completion. 

ÅVehicle access through Gate 2 and Gate 3 on Waverton Street. Temporary vehicle 
pitlane on Waverton Street will be removed on 16 th April. 

5. Recent Activities



Recent Activities - Photos

Rig ðInstalling New  Perimeter Secant 
Piles To North of Site along Corner of 51 

Hill Street

Rig ðInstalling New  Internal 
Bearing Piles To West of Site

Rig Installing Secant Piles at 
Waverton Street 



Recent Activities - Photos

GSHP ðGround Source Heat Pump 
Mini Rig Drilling

GSHP ðGround Source Heat Pump 
Mini Rig Drilling


