

Neighbour Liaison Meeting - October 2021

Date and time		Location
Tuesday 10 th October 2021, 5:30pm		Held via video call on Microsoft Teams
Attendees		
Attendees from the community <ul style="list-style-type: none"> • 77 Mayfair 		Project team attendees <ul style="list-style-type: none"> • John McInerney (Careys) - Contracts Manager • Mike Bassett (Careys) - Project Manager • Mark Ruane (Careys) - Project Engineer • Thomas Kane (CP109) - Dir. Asset Management • Clementine Sketchley (CP109) - Office Manager Apologies <ul style="list-style-type: none"> • Alahna Dunbar (Careys) - Community Liaison Lead • Joe Kennedy (WCC) - Highways
Item	Minutes	
1. Neighbour Liaison Meeting Presentation	<p>Mark Ruane opened the meeting and reviewed the presentation slides. To download this month's PDF presentation, please visit http://www.audleysquareredevelopmentmayfair.com/</p> <p>For any questions regarding the presentation materials, please contact Neighbour Liaison Manager, Alahna Dunbar, at audleysquareneighbourliaison@careysplc.co.uk or 07738 621992.</p>	
2. AOB	No additional business or questions.	